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ESTIMATE RUN 10/05/2004

ESTIMATE SUMMARY 14:24:22
CONTID: C13860 ESTIMATE NO: 0015 PROG SPEC YR:2002
PCN: 13860-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 622.0 DAYS TIME ALLOW: 10/1/20( FIXED COMPLETION DAT
R-3 FY 03 SIGN REPLACEMENT PERCENT TIME: 98.26 ORIG TIME ALLOW: 12/15/2( FIXED COMPLETION DAT
PROJECT NO: C R300-095
R-3 FY 03 SIGN REPLACEMENT
NAME OF ROAD: 999
PROJECT COUNTIES: STATEWIDE VARIOUS
CONTRACTOR:
WARNING LITES & EQUIPMENT, INCORPORATED PAY PERIOD ENDING 09/20/2004 DATE TIME STARTED 01/08/2003
632 WEST GUNNISON DATE LET 11/14/2002 DATE WORK BEGAN 03/31/2003
DATE AWARDED 12/04/2002 DATE TIME STOPPED
DATE CONTRACT EXECUTED 12/20/2002 DATE ACCEPTED
GRAND JUCTION CO 81501 970/242-1800 DATE NOTICE TO PROCEED 01/08/2003
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,241,695.86 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT: $  1,495,056.00 NON-PARTICIPATING 1,165,592.86 82,063.12
PERCENT COMPLETE: 93.87% TOTAL EARNINGS 1,165,592.86 82,063.12
FUNDS AVAILABLE: $ 76,103.00 STOCKPILED MATERIALS -0.02 —438.00
GROSS EARNINGS 1,165,592.84 81,625.12
TOTAL CLAIMS: $ 0.00 RETAINAGE -16,499.33 -1,152.05
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,149,093.51 80,473.07
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,149,093.51 80,473.07
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 80,473.07

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13860-BID ESTIMATE RUN 10/05/2004
PROJECT: C R300-095 ESTIMATE NO: 0015 14:24:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 PHASE 1 ROADWAY

0005 202-00810 REMOVAL OF GROUND SIGN 2,318.000 2,099.000
EACH 29.000 290.00
10.00000 2,128.000 21,280.00

0010 202-00821 REMOVAL OF SIGN PANEL 1,620.000 1,486.000
EACH 18.000 90.00

5.00000 1,504.000 7,520.00

0015 614-00011 SIGN PANEL (CLASS I) 12,707.000 11,591.429
SF 182.500 1,460.00
8.00000 11,773.929 94,191.43

0015 MATERIAL ALLOWANCE CLASS I SIGN PANEL WZ5 0.000
SF 0.000 0.00

5.95000 0.000 0.00

0015 MATERIAL ALLOWANCE CLASS I SIGN PANEL WZ5 0.000
SF 0.000 0.00
5.95000 0.000 0.00

0015 MATERIAL ALLOWANCE CLASS 1 SIGN PANELS Wz4 US 34A 0.000
SF 0.000 0.00

5.95000 0.000 0.00

0015 MATERIAL ALLOWANCE CLASS 1 SIGN PANELS WZ4 US40A 0.000
WINTERPARK
SF 0.000 0.00

5.95000 0.000 0.00

0015 MATERIAL ALLOWANCE CLASS 1 SIGN PANELS Wz4 US 34A 0.000
SF 0.000 0.00

5.95000 0.000 0.00

0015 MATERIAL ALLOWANCE CLASS 1 SIGN PANELS WZzZ4 0.000
SF 0.000 0.00
5.95000 0.000 0.00

0020 614-00012 SIGN PANEL (CLASS II) 12,250.000 11,229.015
SF 240.250 2,762.88
11.50000 11,469.265 131,896.55

0020 MATERIAL ALLOWANCE CLASS 2 SIGN PANEL 0.000
SF 0.000 0.00
8.20000 0.000 0.00
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PCN: 13860-BID ESTIMATE RUN
PROJECT: C R300-095 ESTIMATE NO: 0015
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 PHASE 1 ROADWAY

0020 MATERIAL ALLOWANCE CLASS 2 SIGN PANEL 0.000
SF 0.000 0.00

8.20000 0.000 0.00

0020 MATERIAL ALLOWANCE CLASS II SIGN PANELS WZ4 US 34A 0.000
SF 0.000 0.00
8.20000 0.000 0.00

0020 MATERIAL ALLOWANCE CLASS II SIGN PANELS WZ4 US40A 0.000
WINTERPARK
SF 0.000 0.00

8.20000 0.000 0.00

0020 MATERIAL ALLOWANCE CLASS II SIGN PANELS WZ1l US40Z 0.000
SF 0.000 0.00
8.20000 0.000 0.00

0020 MATERIAL ALLOWANCE CLASS II SIGN PANELS WZ4 US 34A 0.000
SF 0.000 0.00

8.20000 0.000 0.00

0020 MATERIAL ALLOWANCE CLASS II SIGN PANELS 0.000
SF 0.000 0.00
8.20000 0.000 0.00

0025 614-00013 SIGN PANEL (CLASS III) 7,015.000 5,916.293
SF 170.000 2,890.00

17.00000 6,086.293 103,466.98

0025 MATERIAL ALLOWANCE CLASS 3 SIGN PANEL 0.000
SF 0.000 0.00
10.85000 0.000 0.00

0025 MATERIAL ALLOWANCE CLASS 3 SIGN PANEL 0.000

10.85000 0.000 0.00

0025 MATERIAL ALLOWANCE CLASS III SIGN PANELS WZ3 US 40A 0.000
SF 0.000 0.00
10.85000 0.000 0.00

0025 MATERIAL ALLOWANCE CLASS III SIGN PANELS WZ4 US 34A 0.000

10.85000 0.000 0.00
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PCN: 13860-BID ESTIMATE RUN
PROJECT: C R300-095 ESTIMATE NO: 0015
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 PHASE 1 ROADWAY

0025 MATERIAL ALLOWANCE CLASS III SIGN PANELS WZ4 US40A 0.000
WINTERPARK
SF 0.000 0.00

10.85000 0.000 0.00

0025 MATERIAL ALLOWANCE CLASS III SIGN PANELS Wz4 US 34A -0.001
SF 0.000 0.00

10.85000 -0.001 -0.01

0025 MATERIAL ALLOWANCE CLASS III SIGN PANELS WZ4 -0.001
SF 0.000 0.00

10.85000 -0.001 -0.01

0030 614-01502 STEEL SIGN POST (2 INCH ROUND) 11,910.000 11,479.500
LF 142.000 923.00
6.50000 11,621.500 75,539.75

0030 MATERIAL ALLOWANCE POZ-LOC POST W/ WEDGE & SOCKET 0.000
LF 0.000 0.00

2.00000 0.000 0.00

0030 MATERIAL ALLOWANCE POZ-LOC POST W/ WEDGE & SOCKET 0.000
LF 0.000 0.00
2.00000 0.000 0.00

0030 MATERIAL ALLOWANCE STEEL SIGN POST (2 LN RD) 0.000
LF 0.000 0.00

2.00000 0.000 0.00

0035 614-01552 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 14,050.000 13,245.950
LF 242.000 4,840.00
20.00000 13,487.950 269,759.00

0035 MATERIAL ALLOWANCE SLIP BASE 2.5" SYSTEM 0.000

10.00000 0.000 0.00

0035 MATERIAL ALLOWANCE SLIP BASE 2.5" SYSTEM 0.000
SF 0.000 0.00
10.00000 0.000 0.00

0035 MATERIAL ALLOWANCE SLIP BASE POSTS WZ2/WZ1l/WZzZ3 0.000
CL3/US34A

10.00000 0.000 0.00
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PCN: 13860-BID ESTIMATE RUN
PROJECT: C R300-095 ESTIMATE NO: 0015

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 PHASE 1 ROADWAY
0035 MATERIAL ALLOWANCE SLIP BASE POSTS WZ2/WZ1/WZ3 0.000
CL3/US34A
LF 0.000 0.00
10.00000 0.000 0.00
0035 MATERIAL ALLOWANCE SLIP BASE POSTS WZ2/Wz1l/WZ3 43.800
LF -43.800 -438.00
10.00000 0.000 0.00
0040 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
30,000.00000 1.000 30,000.00
0045 630-00000 *FLAGGING 10.000 7.000
HOUR 2.000 40.00
20.00000 9.000 180.00
0050 630-00012 *TRAFFIC CONTROL MANAGEMENT 120.000 108.000
DAY 7.000 1,190.00
170.00000 115.000 19,550.00
0055 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 24.000 5.500
EACH 4.400 110.00
25.00000 9.900 247.50
0060 630-80380 *TRAFFIC CONE 100.000 50.000
EACH 40.000 400.00
10.00000 90.000 900.00
0065 700-70002 F/A ANTICIPATED CMO (PHASE II) 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0070 700-70010 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0075 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0080 700-70020 F/A ON-THE-JOB TRAINEE 0.000 -300.000
EACH 0.000 0.00
1.00000 -300.000 -300.00
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PCN: 13860-BID ESTIMATE RUN 10/05/2004
PROJECT: C R300-095 ESTIMATE NO: 0015 14:24:22

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 PHASE 1 ROADWAY
0085 700-70022 F/A OJT PILOT 825.000 825.000
FA 0.000 0.00
1.00000 825.000 825.00
0090 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0140 210-00815 RES SIGN PANEL MCR LINE ITEM 1 RESET SIGN PANEL 227.000 224.000
EACH 3.000 75.00
25.00000 227.000 5,675.00
0145 614-00612 STEEL SIGN POST (W 6X12) MCR LINE ITEM 3:ADDED I- 202.243 133.000
BEAMS AND FOOTERS
LF 69.243 2,077.29
30.00000 202.243 6,067.29
0150 614-00615 STEEL SIGN POST (W 6X15) MCR LINE ITEM 3:ADDED I- 189.000 189.000
BEAMS AND FOOTERS
LF 0.000 0.00
33.25000 189.000 6,284.25
0155 614-00818 STEEL SIGN POST (W 8X18) MCR LINE ITEM 3:ADDED I- 111.000 30.000
BEAMS AND FOOTERS
LF 81.000 2,956.50
36.50000 111.000 4,051.50
0160 614-03001 CONC FOOTING (TY 1) MCR LINE ITEM 3:ADDED I- BEAMS 12.000 10.000
AND FOOTERS
EACH 2.000 1,500.00
750.00000 12.000 9,000.00
0165 614-03002 CONC FOOTING (TY 2) MCR LINE ITEM 3:ADDED I- BEAMS 16.000 16.000
AND FOOTERS
EACH 0.000 0.00
805.00000 16.000 12,880.00
0170 614-03003 CONC FOOTING (TY 3) MCR LINE ITEM 3:ADDED I- BEAMS 6.000 2.000
AND FOOTERS
EACH 4.000 3,440.00
860.00000 6.000 5,160.00
0180 900-00007 ADDED ITEM (EACH)/ 2.000 2.000
EACH 0.000 0.00
50.00000 2.000 100.00
CAT 0200 CURRENT AMT $ 871,224.04 $ 24,606.67 % 804,274.23
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PCN: 13860-BID ESTIMATE RUN 10/05/2004
PROJECT: C R300-095 ESTIMATE NO: 0015 14:24:22

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 PHASE 2 ROADWAY
0095 202-00810 REMOVAL OF GROUND SIGN 1,161.000 1,049.000
EACH 112.000 1,120.00
10.00000 1,161.000 11,610.00
0100 202-00821 REMOVAL OF SIGN PANEL 1,049.000 972.000
EACH 49.000 245.00
5.00000 1,021.000 5,105.00
0105 614-00011 SIGN PANEL (CLASS I) 10,220.000 9,898.074
SF 25.275 202.20
8.00000 9,923.349 79,386.79
0105 MATERIAL ALLOWANCE CLASS 1 SIGN PANELS Wz2 SH 318A 0.000
SF 0.000 0.00
5.95000 0.000 0.00
0105 MATERIAL ALLOWANCE CLASS I SIGN PANELS SH394A/SH13B 0.000
SF 0.000 0.00
5.95000 0.000 0.00
0105 MATERIAL ALLOWANCE CLASS I SIGN PANELS 0.000
SF 0.000 0.00
5.95000 0.000 0.00
0110 614-00012 SIGN PANEL (CLASS ITI) 5,099.751 3,401.251
SF 1,698.500 19,532.75
11.50000 5,099.751 58,647.14
0110 MATERIAL ALLOWANCE CLASS II SIGN PANELS WZ2 SH 318A 0.000
SF 0.000 0.00
8.20000 0.000 0.00
0110 MATERIAL ALLOWANCE CLASS II SIGN PANELS SH394A/SH13B 0.000
SF 0.000 0.00
8.20000 0.000 0.00
0110 MATERIAL ALLOWANCE CLASS II SIGN PANELS 0.000
SF 0.000 0.00
8.20000 0.000 0.00
0115 614-00013 SIGN PANEL (CLASS III) 2,254.000 2,079.000
SF 175.000 2,975.00
17.00000 2,254.000 38,318.00
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PCN: 13860-BID ESTIMATE RUN
PROJECT: C R300-095 ESTIMATE NO: 0015
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 PHASE 2 ROADWAY

0115 MATERIAL ALLOWANCE CLASS III SIGN PANELS WZ2 SH 318A 0.000
SF 0.000 0.00

10.85000 0.000 0.00

0115 MATERIAL ALLOWANCE CLASS III SIGN PANELS SH13B 0.000
SF 0.000 0.00
10.85000 0.000 0.00

0115 MATERIAL ALLOWANCE CLASS III SIGN PANELS WZ2 SH 318A 0.000
SF 0.000 0.00

10.85000 0.000 0.00

0115 MATERIAL ALLOWANCE CLASS III SIGN PANELS 0.000
SF 0.000 0.00
10.85000 0.000 0.00

0120 614-01502 STEEL SIGN POST (2 INCH ROUND) 9,549.950 9,530.950
LF 19.000 123.50

6.50000 9,549.950 62,074.68

0125 614-01552 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 4,514.850 3,049.850
LF 1,465.000 29,300.00
20.00000 4,514.850 90,297.00

0125 MATERIAL ALLOWANCE SLIP BASE POSTS SH318A/SH64A/SH139A 0.000
LF 0.000 0.00

10.00000 0.000 0.00

0125 MATERIAL ALLOWANCE SLIP BASE POSTS SH394A/SH13B 0.000
LF 0.000 0.00
10.00000 0.000 0.00

0125 MATERIAL ALLOWANCE SLIP BASE POSTS SH318A/SH64A/SH139A 0.000

10.00000 0.000 0.00

0125 MATERIAL ALLOWANCE SLIP BASE POSTS 0.000
LF 0.000 0.00
10.00000 0.000 0.00

0130 630-00000 *FLAGGING 50.000 35.000
HOUR 6.000 120.00

20.00000 41.000 820.00
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PCN: 13860-BID ESTIMATE RUN 10/05/2004
PROJECT: C R300-095 ESTIMATE NO: 0015 14:24:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 PHASE 2 ROADWAY
0135 630-00012 *TRAFFIC CONTROL MANAGEMENT 120.000 62.000
DAY 20.000 3,400.00
170.00000 82.000 13,940.00
0175 900-00007 ADDED ITEM (EACH)/ SIGN PANEL INSTALL ONLY 32.000 32.000
EACH 0.000 0.00
35.00000 32.000 1,120.00
CAT 0201 CURRENT AMT $ 370,471.82 $ 57,018.455S 361,318.61
PROJECT TOTAL CURRENT AMT $ 1,241,695.86 S 81,625.12 % 1,165,592.84



